From: Pappachen, Andrew

To: Kraft, Nicole

Cc: Vinciguerra, Amy; Rich Paull; Adebowale, Andrea

Subject: Re: Quarterly Report due July 15, 2017 - USEPA Administrative Order
Date: Thursday, July 13, 2017 2:07:47 PM

Attachments: Quarterly Report - USEPA - July 15, 2017.pdf

Nicole:

Attached, please find the Quarterly Report for July 15, 2017.
Work is progressing on the installation of standby generator at Wayne Pump Station
and completion will be on schedule unless something unforeseen happens

Andrew Pappachen

Director of Public Works

Dept. of Water & Sewer Utilities

1294 McBride Ave., Little Falls, NJ 07424
973-256-4965, 973-697-5458
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A. Installation of Auxitlary Power at Wayne Pump Station

CITY of NEWARK

Department of Water and Sewer Utilities

PWSID: NJ0714001

USEPA Administrative Order - Dock No. SDWA-02-2015-8003

Quarterly Report
July 15, 2017

111 Order

B. Belleville Tank Inspection & Cleaning

A. Installation of Auxillary power at Wayne -Revised

B. Belleville Tank Inspection

e EPA Schedule| Actual Comments EPA Schedule| Actual Comments
Contract Award 173172015 City Council approved 1/31/2015 City Council approved
Contract Awarded 10 Haich Mott McDonald Awarded To Hatch Mott Mc Donald
Design Status 9/30/2015 April 2015 | Preliminary Designs - Subtpined 1o NJDEP 7/31/2015 Design To be completed by Nov., 2015
Final Design Done Mel the deadline Will not meet deadline
. . 51302006 Applied lor various permits N/A N/A
e Revised 5312016 T permits =
Advertise for Bid 7/30/2016 7/5/2016 _ : Bids advcfrlised 8/3 lI?.OlS Bids were taken and rejected
Revised 8/3/2016 Bids received/bids rejected /o be rebid Revised 4/15/2016 Rebid date
Construction Contract Awarded 9/30/2016 11/15/2016 _ New bids received 12131{2015 6/15/2016 City Council awarded contract
Revised 47102017 Bid awarded/Notice 1o proceed Revised 6/27/2016 Tank isolated and drained
Completed Work 4/30/2017 1/4/2018 : Cornple?lion date 6/30/2016 7/1172016 Cleaned and inspected
Revised Construction progressing 9/20/2016 | Compliance certification submitied

C. Interim Enhanced Surface Water Treatment Rule - Disinfection Profiling

As of August 1, 2016 Newark Pequannock Water Treatment Plant is in compliance of the CT requiremnis

1 centify, under penalty of law, that the information contained in or accompanying this submission is true, accurate and complete based upon representatations as 1o accuracy

and completeness made to me either orally or through submission of documents by appropriate personnel with responsibility for matlers contained herej

Andrew Pappachen, Licensed Operatd







